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Panoramic Stereoviewer

Status Report ‘
Covering the period from June 19, 1965 to August 6, 1965

This report includes the yearly factory vacation shutdown period
(July 2l to August 9) during which time no work was performed on
this project. :

In this reporting period all mechanical parts were made and the
mechanical portion of the assembly was completed with the
excepbion of installing of the friction rollers. The friction
rollers are being coated by an outside vender. At present they
are not scheduled for completion until the isecond weeck in

August - a one month delay from the previously reported schedule.
Completion of the mechanical assembly will be three working days.
after recelpt of the rollers.

Work on the electronic modifications and adjustments will be
started the third week of August. The present estimated date

for completion of the instrument is 9/17/65.

Cost accumulated on the project as of 8/6/65 IHstimated total cost :

.Engineering STATINTL
Manufacturing
| Material
. STATINTL

DECLASS REVIEW by NIMA/DOD

Approved For Release 2002/01/02 : CIA-RDP78B04747A002900010019-0

e e e



